COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 07/ 2017

ESTI MATE SUMVARY 14: 15: 36
CONTI D C20344 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 20344- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 56.5 DAYS TI ME ALLOW 365 WORK DAYS
US 50 BNSF RAI LROAD TO PURCELL PERCENT TI ME: 15. 48 ORI G TI VE ALLOW 365 WORK DAYS
PRQJECT NO. STA0503- 085
US 50 BNSF RAI LROAD TO PURCELL
NAVE OF RQAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
LAWRENCE CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 09/ 07/ 2017 DATE TI ME STARTED 05/17/2017
9002 N. MOORE RD. DATE LET 04/ 20/ 2017 DATE WORK BEGAN 06/ 19/ 2017
DATE AWARDED 05/ 01/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 16/ 2017 DATE ACCEPTED
LI TTLETON CO 80125 (303) 791- 5642 DATE NOTI CE TO PROCEED  05/17/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 11, 144, 060. 66 PARTI Cl PATI NG $ 888, 610. 80 $ 498, 400. 98
AWARD PRQJECT AM: $ 10, 200, 000. 00 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 7.97% TOTAL EARNI NGS 888, 610. 80 498, 400. 98
FUNDS AVAI LABLE: $ 10, 255, 449. 86 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 888, 610. 80 498, 400. 98
TOTAL CLAI VB $ 0.00 RETAI NAGE -21,033. 32 -9,327.03
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 867,577. 48 489, 073. 95
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 867, 577. 48 489, 073. 95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 489, 073. 95

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20344

PCN: 20344-BI D

PRQJECT: STA0503- 085

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00019

Renoval of Inlet

0015 202-00026

0020 202-00027

Renoval of Riprap

0025 202-00035

Renoval of Pipe

0030 202-00037

Renoval of End Section

0035 202-00090

*Renoval of Delineator

0040 202-00195

Renoval of Median Cover

0045 202-00203

Renoval of Curb and Cutter

0050 202-00220

*Renoval of Asphalt Mat

0055 202-00240

Renoval of Slope and Ditch Paving

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
62, 214. 25000
2.000
EACH
1, 041. 00000
328. 000
SY
12. 76000
164. 000
SY
18. 95000
145. 000
LF
20. 82000
8. 000
EACH
226. 62000
53. 000
EACH
3. 30000
101. 000
SY
15. 79000
398. 000
LF
7.37000
23, 832. 000
SY
4. 41000
31, 716. 000
SY

1. 20000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 800
0. 150
0. 950

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
80. 000
80. 000

=

000
4.000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 09/ 07/ 2017

14: 15: 36
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
9,332. 14
59, 103. 54
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
1, 665. 60
1, 665. 60
906. 48
1,133. 10
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20344 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20344-BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: STA0503- 085 ESTI MATE NO 0003 14:15: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00250 Renoval of Pavement Marking 2,500. 000 0. 000
SF 0. 000 0. 00
2.81000 0. 000 0. 00
0065 202-00810 *Renoval of G ound Sign 13. 000 0. 000
EACH 0. 000 0. 00
44. 14000 0. 000 0. 00
0070 202-00821 *Renoval of Sign Panel 10. 000 0. 000
EACH 0. 000 0. 00
33.10000 0. 000 0. 00
0075 202-00827 *Renoval of Pull Box 7.000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0080 202-00831 *Renoval of Traffic Signal Head 1. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0085 202-00840 *Renoval of Traffic Signal Pole 2.000 0. 000
EACH 0. 000 0. 00
1, 102. 00000 0. 000 0. 00
0090 202-00848 *Removal of Traffic Signal Controller and Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
661. 00000 0. 000 0. 00
0095 202- 00858 *Renoval of Pedestal Pole 1. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0100 202-01130 *Renoval of Quardrail Type 3 914. 000 0. 000
LF 0. 000 0. 00
3.31000 0. 000 0. 00
0105 202- 01300 *Renoval of End Anchorage 6. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0. 00
0110 202- 04002 G ean Cul vert 7.000 0. 000
EACH 0. 000 0. 00
1, 574. 00000 0. 000 0. 00



CONTI D C20344 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20344-BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: STA0503- 085 ESTI MATE NO 0003 14:15: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-00010 Uncl assi fied Excavation (Conplete In Place) 72, 044.000 10, 807. 000
cY 15, 739. 000 33, 051. 90
2.10000 26, 546. 000 55, 746. 60
0120 203- 00066 *Enbankment Material (Conplete In Place) (R40) 62, 478. 000 4,444.000
cY 972. 000 12, 655. 44
13. 02000 5, 416. 000 70, 516. 32
0125 203-01500 Bl adi ng 300. 000 0. 000
HOUR 0. 000 0. 00
140. 90000 0. 000 0. 00
0130 203-01510 Backhoe 300. 000 0. 000
HOUR 0. 000 0. 00
127. 17000 0. 000 0. 00
0135 203-01550 Dozi ng 300. 000 0. 000
HOUR 0. 000 0. 00
174. 61000 0. 000 0. 00
0140 203-01597 *Pot hol i ng 100. 000 1. 000
HOUR 0. 000 0. 00
250. 00000 1. 000 250. 00
0145 206- 00510 Filter Material (dass A 63. 000 0. 000
CY 0. 000 0. 00
59. 43000 0. 000 0. 00
0150 207-00205 Topsoi | 7, 744.000 0. 000
CY 0. 000 0. 00
8. 24000 0. 000 0. 00
0155 208- 00007 *Erosi on Log Type 2 (8 Inch) 1, 300. 000 541. 000
LF 636. 000 1,927.08
3. 03000 1,177.000 3,566. 31
0160 208-00020 *Silt Fence 6, 900. 000 5, 238. 000
LF 0. 000 0. 00
1. 38000 5, 238. 000 7,228. 44
0165 208- 00035 *Aggregat e Bag 400. 000 225. 000
LF 0. 000 0. 00
5.52000 225. 000 1, 242. 00



CONTI D C20344 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20344-BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: STA0503- 085 ESTI MATE NO 0003 14:15: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208- 00045 Concrete Washout Structure 4.000 1. 000
EACH 0. 000 0. 00
736. 14000 1. 000 736. 14
0175 208-00051 *StormDrain Inlet Protection (Type I) 20. 000 0. 000
LF 0. 000 0. 00
14. 29000 0. 000 0. 00
0180 208- 00053 *StormDrain Inlet Protection (Type I) (84 Inch) 1. 000 0. 000
EACH 0. 000 0. 00
347.59000 0. 000 0. 00
0185 208- 00070 Vehi cl e Tracki ng Pad 4.000 2.000
EACH 0. 000 0. 00
1, 334. 52000 2.000 2,669. 04
0190 208-00103 Renoval and Di sposal of Sedinent (Labor) 400. 000 0. 000
HOUR 0. 000 0. 00
127. 02000 0. 000 0. 00
0195 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 400. 000 0. 000
HOUR 0. 000 0. 00
112. 97000 0. 000 0. 00
0200 208-00106 Sweepi ng (Sedi nent Renoval ) 800. 000 7.000
HOUR 7.500 822.75
109. 70000 14.500 1, 590. 65
0205 208-00107 Renoval of Trash 300. 000 3. 000
HOUR 0. 000 0. 00
133. 95000 3. 000 401. 85
0210 208- 00207 Erosi on Control Managenent 300. 000 13. 000
DAY 6. 000 1,431.18
238. 53000 19. 000 4,532.07
0215 210- 00476 *Reset M crowave Vehicle Radar Detector (MRD) 2.000 0. 000
EACH 0. 000 0. 00
1, 765. 00000 0. 000 0. 00
0220 210-00815 *Reset Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
33. 10000 0. 000 0. 00



CONTI D C20344 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20344-BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: STA0503- 085 ESTI MATE NO 0003 14:15: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 210- 00825 *Reset Fl ashing Beacon 3. 000 0. 000
EACH 0. 000 0. 00
2,206. 00000 0. 000 0. 00
0230 210-00831 *Reset Traffic Signal Head 4. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0235 210-00848 *Reset Traffic Signal Controller and Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
2,427.63000 0. 000 0. 00
0240 210- 00865 *Reset Pedestrian Signal Head 2. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0245 210- 00890 *Reset |Intersection Detection System (Canera) 5. 000 0. 000
EACH 0. 000 0. 00
1, 213. 00000 0. 000 0. 00
0250 210-01000 *Reset Fence 1,117. 000 0. 000
LF 0. 000 0. 00
7.45000 0. 000 0. 00
0255 210-01190 *Reset Tensioned Cable Barrier 1, 270. 000 0. 000
LF 0. 000 0. 00
15. 44000 0. 000 0. 00
0260 212-00006 *Seedi ng (Native) 14. 400 0. 000
ACRE 0. 000 0. 00
943. 46000 0. 000 0. 00
0265 212-00032 *Soi | Condi tioning 14. 400 0. 000
ACRE 0. 000 0. 00
2,913. 15000 0. 000 0. 00
0270 213-00002 *Mil ching (Weed Free Hay) 7.500 0. 000
ACRE 0. 000 0. 00
584. 84000 0. 000 0. 00
0275 213-00061 *Mul ch Tacki fier 1, 504. 000 0. 000
LB 0. 000 0. 00
3.20000 0. 000 0. 00



CONTI D C20344 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20344-BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: STA0503- 085 ESTI MATE NO 0003 14:15: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 214-00145 *Plant Protection Fence 1, 000. 000 454. 000
LF 0. 000 0. 00
2. 65000 454. 000 1, 203. 10
0285 214-01015 *WIIlow Cuttings 1, 100. 000 0. 000
EACH 0. 000 0. 00
5. 79000 0. 000 0. 00
0290 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 33, 300. 000 0. 000
d ass
SY 0. 000 0. 00
2. 04000 0. 000 0. 00
0295 217-00015 *Noxi ous Weed Managenent 1, 230. 000 0. 000
SY 0. 000 0. 00
7.72000 0. 000 0. 00
0300 240-00010 *Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
132. 00000 0. 000 0. 00
0305 240- 00020 *Netting 50. 000 0. 000
SY 0. 000 0. 00
7.17000 0. 000 0. 00
0310 250- 00010 *Envi ronnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
4, 406. 00000 1. 000 4, 406. 00
0315 250-00050 *Moni tori ng Techni ci an 40. 000 0. 000
HOUR 0. 000 0. 00
82. 00000 0. 000 0. 00
0320 250-00110 *Heal th and Safety O ficer 40. 000 3. 000
HOUR 0. 000 0. 00
102. 00000 3. 000 306. 00
0325 250-00120 *Mat erial Sanpling and Delivery 5. 000 0. 000
EACH 0. 000 0. 00
111. 00000 0. 000 0. 00
0330 250-00200 *Mat eri al Handling (Stockpile) 50. 000 0. 000
CY 0. 000 0. 00
397. 00000 0. 000 0. 00



CONTI D C20344

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PCN: 20344-BI D ESTI MATE RUN 09/ 07/ 2017
PRQIECT: STA0503- 085 ESTI MATE NO 0003 14:15: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 250-00210 *Sol i d Wast e Di sposal 50. 000 0. 000
CY 0. 000 0. 00
35. 00000 0. 000 0. 00
0340 250- 00220 *Hazar dous Waste Di sposal 50. 000 0. 000
CY 0. 000 0. 00
21. 14000 0. 000 0. 00
0345 304- 06000 Aggregate Base Course (Cl ass 6) 22,531. 430 0. 000
TON 0. 000 0. 00
22.51000 0. 000 0. 00
0350 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
275. 00000 0. 000 0. 00
0355 403-34841  *Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 23, 571. 090 0. 000
TON 0. 000 0. 00
78. 00000 0. 000 0. 00
0360 403-34871  *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 11, 377. 870 0. 000
TON 0. 000 0. 00
94. 00000 0. 000 0. 00
0365 411-10255  *Enulsified Asphalt (S| ow Setting) 15, 694. 000 0. 000
GAL 0. 000 0. 00
8. 55000 0. 000 0. 00
0370 420-00112 Ceotextile (Drainage) (dass 1) 34. 000 0. 000
SY 0. 000 0. 00
8.20000 0. 000 0. 00
0375 503-00012 *Drilled Caisson (12 Inch) 4.000 0. 000
LF 0. 000 0. 00
129. 28000 0. 000 0. 00
0380 503-00036 *Drilled Caisson (36 Inch) 45. 000 0. 000
LF 0. 000 0. 00
346. 13000 0. 000 0. 00
0385 503-00054 *Drilled Caisson (54 Inch) 51. 000 0. 000
LF 0. 000 0. 00
579. 00000 0. 000 0. 00



CONTI D C20344 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20344-BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: STA0503- 085 ESTI MATE NO 0003 14:15: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 506-00206 Riprap (6 Inch) 52. 000 0. 000
CcY 0. 000 0. 00
98. 72000 0. 000 0.00
0395 506-00209 Riprap (9 Inch) 99. 000 0. 000
CcY 0. 000 0. 00
75. 00000 0. 000 0. 00
0400 507-00100 Concrete Slope and Ditch Paving (Reinforced) 10. 000 0. 000
CcY 0. 000 0. 00
636. 00000 0. 000 0. 00
0405 601-01000 Concrete Class B 11. 600 0. 000
CcY 0. 000 0. 00
1, 710. 42000 0. 000 0. 00
0410 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 20. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0415 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 584. 000 0. 000
LF 56. 000 5, 107. 20
91. 20000 56. 000 5, 107. 20
0420 603-02185 23x14 Inch Reinforced Concrete Pipe (Conplete In Place) 80. 000 0. 000
LF 80. 000 7,494. 40
93. 68000 80. 000 7,494. 40
0425 603- 05024 24 I nch Reinforced Concrete End Section 11. 000 0. 000
EACH 2.000 2,084. 00
1, 042. 00000 2.000 2,084.00
0430 603-05118 23x14 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00
551. 48000 0. 000 0. 00
0435 603-10240 24 Inch Corrugated Steel Pipe 103. 000 0. 000
LF 83. 000 5, 502. 90
66. 30000 83. 000 5, 502. 90
0440 603-30024 24 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0. 00
334. 00000 0. 000 0. 00



CONTI D C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

PCN: 20344-BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: STA0503- 085 ESTI MATE NO 0003 14:15: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 604- 00305 *Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,537. 41000 0. 000 0. 00
0450 604- 00506 *Inlet Type D (Special) (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
6, 823. 15000 0. 000 0. 00
0455 604-19210 *Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
11, 450. 00000 0. 000 0. 00
0460 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3,982. 00000 0. 000 0. 00
0465 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) M dwest CGuardrail 2, 236. 000 0. 000
System (M3S) Type 3 W
LF 0. 000 0. 00
21.51000 0. 000 0. 00
0470 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 50. 000 0. 000
LF 0. 000 0. 00
44. 12000 0. 000 0. 00
0475 606-00710 *Quardrail Type 7 (Style CA) 10. 000 0. 000
LF 0. 000 0. 00
60. 67000 0. 000 0. 00
0480 606-00716 *Quardrail Type 7 (Style CA) (Special) 138. 000 0. 000
LF 0. 000 0. 00
69. 49000 0. 000 0. 00
0485 606-01340  *End Anchorage Type 3D (31 in MGS) 1. 000 0. 000
EACH 0. 000 0. 00
1, 047. 00000 0. 000 0. 00
0490 606-01370 *Transition Type 3G (31 in M) 6. 000 0. 000
EACH 0. 000 0. 00
1, 764. 73000 0. 000 0. 00
0495 606-01380 *Transition Type 3H (31 in M3S) 1. 000 0. 000
EACH 0. 000 0. 00
1, 544. 14000 0. 000 0. 00



CONTI D C20344 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20344-BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: STA0503- 085 ESTI MATE NO 0003 14:15: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 606-01460 *Medi an Ter m nal 2.000 0. 000
EACH 0. 000 0. 00
4, 246. 00000 0. 000 0. 00
0505 606-02003 *End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 0. 000 0. 00
1, 676. 00000 0. 000 0. 00
0510 606-02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
1, 875. 00000 0. 000 0. 00
0515 606-20014 *Tensi oned Cable Barrier (TL-4) 5, 042. 000 0. 000
LF 0. 000 0. 00
17. 65000 0. 000 0. 00
0520 606-21010 *End Anchorage (Tensioned Cable Barrier) 4. 000 0. 000
EACH 0. 000 0. 00
3,281. 00000 0. 000 0. 00
0525 609-21011 *Curb and CQutter Type 2 (Section I-M 1, 851. 000 0. 000
LF 0. 000 0. 00
16. 63000 0. 000 0. 00
0530 609-21021 Curb and CGutter Type 2 (Section II-M 314. 000 0. 000
LF 0. 000 0. 00
24.36000 0. 000 0. 00
0535 610-00024 *Medi an Cover Material (4 Inch Patterned Concrete) 9, 619. 000 0. 000
SF 0. 000 0. 00
7.67000 0. 000 0. 00
0540 612-00001  *Delineator (Type I) 139. 000 0. 000
EACH 0. 000 0. 00
14. 35000 0. 000 0. 00
0545 612-00002  *Delineator (Type I1) 20. 000 0. 000
EACH 0. 000 0. 00
15. 45000 0. 000 0. 00
0550 612-00003 *Del i neator (Type II1) 9. 000 0. 000
EACH 0. 000 0. 00
16. 55000 0. 000 0. 00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20344-BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: STA0503- 085 ESTI MATE NO. 0003 14:15: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 613- 00200 *2 Inch Electrical Conduit 1, 406. 000 0. 000
LF 0. 000 0. 00
13. 79000 0. 000 0.00
0560 613- 00206 *2 Inch BElectrical Conduit (Bored) 290. 000 0. 000
LF 0. 000 0. 00
14. 89000 0. 000 0.00
0565 613- 00306 *3 Inch Electrical Conduit (Bored) 580. 000 0. 000
LF 0. 000 0. 00
16. 54000 0. 000 0.00
0570 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 030. 000 0. 000
LF 0. 000 0. 00
12. 14000 0. 000 0.00
0575 613- 01300 *3 Inch BElectrical Conduit (Plastic) 65. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00
0580 613-07023 *Pul | Box (24"x36"x24") 2. 000 0. 000
EACH 0. 000 0. 00
893. 00000 0. 000 0.00
0585 613-07039 *Pul | Box (30"x48"x18") 4.000 0. 000
EACH 0. 000 0. 00
1, 130. 00000 0. 000 0.00
0590 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
8, 824. 00000 0. 000 0.00
0595 613-13004 *Lumi naire (Special)(LED)(130 Watt) 5. 000 0. 000
EACH 0. 000 0. 00
805. 00000 0. 000 0.00
0600 613-13006 *Luminare (LED) (8500 Lunens) 3. 000 0. 000
EACH 0. 000 0. 00
692. 00000 0. 000 0.00
0605 613-34400 *Light Standard Metal (40 Foot) 5. 000 0. 000
EACH 0. 000 0. 00
3, 281. 00000 0. 000 0.00



CONTI D C20344 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 20344-BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: STA0503- 085 ESTI MATE NO 0003 14:15: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0610 613-40010 *Li ght Standard Foundati on 5. 000 0. 000
EACH 0. 000 0. 00
1, 654. 00000 0. 000 0. 00
0615 613-50105 *Lighting Control Center (Pedestal Only) 1. 000 0. 000
EACH 0. 000 0. 00
9, 375. 00000 0. 000 0. 00
0620 613-50355 *Power Transf or mer 1. 000 0. 000
EACH 0. 000 0. 00
3, 860. 00000 0. 000 0. 00
0625 614-00011 *Sign Panel (Qass I) 100. 000 0. 000
SF 0. 000 0. 00
15. 44000 0. 000 0. 00
0630 614-00012 *Sign Panel (Cass I1) 495. 000 0. 000
SF 0. 000 0. 00
18. 76000 0. 000 0. 00
0635 614-00013 Sign Panel (Qass I11) 661. 000 0. 000
SF 0. 000 0. 00
17. 54000 0. 000 0. 00
0640 614-00615 *Steel Sign Post (W 6x15) 29. 000 0. 000
LF 0. 000 0. 00
46. 35000 0. 000 0. 00
0645 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 8. 000 0. 000
LF 0. 000 0. 00
19. 86000 0. 000 0. 00
0650 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 424. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
35. 31000 0. 000 0. 00
0655 614- 03002 *Concrete Footing (Type 2) 2.000 0. 000
EACH 0. 000 0. 00
1, 379. 33000 0. 000 0. 00
0660 614- 42000 Monot ube Over head Sign Bridge (20 Inch Dianmeter) 1. 000 0. 000
EACH 0. 000 0. 00
74,111. 00000 0. 000 0. 00
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PON: 20344-BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: STA0503- 085 ESTI MATE NO 0003 14:15: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0665 614-70150 *Pedestrian Signal Face (16) (Countdown) 2.000 0. 000
EACH 0. 000 0.00
523. 00000 0. 000 0.00
0670 614-70336 *Traffic Signal Face (12-12-12) 10. 000 0. 000
EACH 0. 000 0. 00
739. 00000 0. 000 0. 00
0675 614-70448 *Traffic Signal Face (12-12-12-12) 4. 000 0. 000
EACH 0. 000 0.00
882. 00000 0. 000 0. 00
0680 614- 72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0.00
23, 825. 00000 0. 000 0. 00
0685 614- 72860 *Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0.00
198. 00000 0. 000 0. 00
0690 614-72886 *Intersection Detection System (Canera) 1. 000 0. 000
EACH 0. 000 0. 00
7,302. 00000 0. 000 0. 00
0695 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
2,327. 00000 0. 000 0. 00
0700 614-80385 *Runble Strip 17, 200. 000 0. 000
LF 0. 000 0. 00
0. 67000 0. 000 0. 00
0705 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
15, 475. 00000 0. 000 0. 00
0710 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
17, 444. 00000 0. 000 0. 00
0715 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
1, 764. 00000 0. 000 0. 00
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PCN: 20344-BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: STA0503- 085 ESTI MATE NO 0003 14:15: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0720 614-87424 *Fi ber Optic Cable (Single Mde) (24 Strands) 690. 000 0. 000
LF 0. 000 0. 00
2.87000 0. 000 0.00
0725 614-87524 *Splice Fiber Optic Cable (24 Strand) 2.000 0. 000
EACH 0. 000 0. 00
2, 095. 00000 0. 000 0. 00
0730 614-87624 *Ternminate Fiber Optic Cable (24 Strand) 2.000 0. 000
EACH 0. 000 0. 00
1, 379. 33000 0. 000 0. 00
0735 621-00450 *Det our Pavenent 275. 000 0. 000
SY 0. 000 0. 00
70. 44000 0. 000 0. 00
0740 625- 00000 Construction Surveyi ng 1. 000 0.125
LS 0. 080 7,500. 56
93, 757. 00000 0. 205 19, 220. 19
0745 626- 00000 *Mobi |'i zati on 1. 000 0. 000
LS 0. 250 187, 500. 00
750, 000. 00000 0. 250 187, 500. 00
0750 626-01103 *Public Information Services (Tier I11) 1. 000 0.110
LS 0. 055 1, 984. 64
36, 084. 42000 0. 165 5, 953. 93
0755 627-00008 Modi fi ed Epoxy Pavenent Marking 187. 000 0. 000
GAL 0. 000 0. 00
198. 00000 0. 000 0. 00
0760 627-00011 Pavenent Marking Paint (Waterborne) 400. 000 0. 000
GAL 0. 000 0. 00
61. 00000 0. 000 0. 00
0765 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 504. 000 0. 000
SF 0. 000 0. 00
25. 48000 0. 000 0. 00
0770 627-30410 Pref ormed Thernopl asti c Pavenent Marking (Xwal k- St op 1, 325. 000 0. 000
Li ne
) SF 0. 000 0. 00
16. 71000 0. 000 0. 00
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PON: 20344-BI D ESTI MATE RUN 09/ 07/ 2017
PRQIECT: STA0503- 085 ESTI MATE NO 0003 14: 15: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 630-00000  *Fl aggi ng 5, 000. 000 55. 000
HOUR 89. 000 2,159. 14
24.26000 144. 000 3,493. 44
0780 630- 00007 *Traffic Control Inspection 220. 000 32.000
DAY 18. 000 1,191.78
66. 21000 50. 000 3, 310. 50
0785 630-00012 *Traffic Control Managenent 300. 000 10. 000
DAY 15. 000 7, 860. 00
524. 00000 25. 000 13, 100. 00
0790 630-80001 *Fl ashi ng Beacon (Portabl e) 24.000 1. 500
EACH 0. 500 275. 87
551. 73000 2.000 1, 103. 46
0795 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 0. 500
EACH 0. 000 0. 00
165. 52000 0. 500 82.76
0800 630-80341 *Construction Traffic Sign (Panel Size A) 22.000 5. 500
EACH 0. 000 0. 00
55. 17000 5.500 303. 44
0805 630-80342 *Construction Traffic Sign (Panel Size B) 98. 000 19. 500
EACH 3. 500 289. 66
82. 76000 23. 000 1, 903. 48
0810 630-80344 *Construction Traffic Sign (Special) 165. 000 27.500
SF 0. 000 0. 00
13. 24000 27.500 364. 10
0815 630-80355 *Portabl e Message Sign Panel 4. 000 1. 000
EACH 0. 000 0. 00
11, 034. 00000 1. 000 11, 034. 00
0820 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 500
Type
ype) EACH 0. 000 0. 00
1, 986. 24000 0. 500 993. 12
0825 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 51. 000
EACH 0. 000 0. 00

55. 17000 51. 000 2,813.67
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PCN: 20344-BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: STA0503- 085 ESTI MATE NO 0003 14:15: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0830 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 175. 000 12. 000
EACH 0. 000 0. 00
82. 76000 12. 000 993. 12
0835 630-80370 Concrete Barrier (Tenporary) 3, 200. 000 910. 000
LF 35. 000 806. 75
23. 05000 945. 000 21,782.25
0840 630-80380 *Traffic Cone 500. 000 24.000
EACH 0. 000 0. 00
8. 83000 24.000 211.92
0845 630-85011 *| npact Attenuator (Tenporary) 400. 000 16. 000
DAY 29. 000 1, 599.93
55. 17000 45. 000 2,482.65
0850 630-85041 *Mobi | e Attenuator 200. 000 4. 000
DAY 2.000 441. 38
220. 69000 6. 000 1,324.14
0855 700- 70010 F/ A M nor Contract Revisions 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700-70011 F/ A Partnering 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700-70012 F/ A Asphal t Pavenent |ncentive 90, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700-70016 F/ A Fuel Cost Adj ustnent 75, 000. 000 -501. 990
F A 0. 000 0. 00
1. 00000 -501. 990 -501. 99
0875 700-70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 90, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 20344-BI D ESTI MATE RUN 09/ 07/ 2017
PRQIECT: STA0503- 085 ESTI MATE NO 0003 14:15: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0885 700- 70023 F/ A On- The-Job Trai nee 4, 480. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
0890 700- 70032 F/ A Emer gency Repair 20, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
0895 700- 70034 F/ A F/ A Renoval of Asbestos and Lead Based Paint 15, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
0900 700- 70035 F/ A F/ A Prairie Dog Managenent 5, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
0905 700- 70040 F/ A Rail road 100, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
0910 700- 70060 F/ A Adjust F/ A Adjust Uilities 25, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
0915 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
0920 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
0925 700- 70426 F/ A Stabilization 10, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
0930 700- 70589 F/ A Environnental Health & Safety Managenent 5, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 20344-BI D ESTI MATE RUN 09/ 07/ 2017
PRQIECT: STA0503- 085 ESTI MATE NO 0003 14: 15: 36
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0935 700- 70594 F/ A DRB Standi ng Committee 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 8,912,141.46 $ 293,590.78 $ 513, 953. 44
CAT NOO300 K-18-DA
0940 202- 00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
85, 840. 86000 0. 000 0. 00
0945 206- 00000 Structure Excavation 581. 000 547. 000
CcY 0. 000 0. 00
13. 00000 547. 000 7,111.00
0950 206-00100 Structure Backfill (dass 1) 813. 000 0. 000
CcY 0. 000 0. 00
35. 55000 0. 000 0. 00
0955 206- 00360 Mechani cal Rei nforcenent of Soil 729. 000 0. 000
CY 0. 000 0. 00
19. 46000 0. 000 0. 00
0960 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 1. 000 10, 725. 00
10, 725. 00000 1. 000 10, 725. 00
0965 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 1. 000 10, 725. 00
10, 725. 00000 1. 000 10, 725. 00
0970 208-00400 Wat er Control 0. 500 0. 250
LS 0. 000 0. 00
33, 500. 00000 0. 250 8, 375. 00
0975 210- 02900 Rel ay Riprap 679. 000 0. 000
cY 340. 000 18, 176. 40
53. 46000 340. 000 18, 176. 40
0980 211-03005 Dewat eri ng 0. 500 0. 250
LS 0. 250 3,425.00
13, 700. 00000 0. 500 6, 850. 00
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PON: 20344-BI D ESTI MATE RUN 09/ 07/ 2017
PRQIECT: STA0503- 085 ESTI MATE NO 0003 14: 15: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 K-18-DA

0985 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 245. 000 0. 000
TON 0. 000 0. 00
94. 00000 0. 000 0. 00
0990 420-00102 Geotextile (Erosion Control) (dass 1) 2, 910. 000 0. 000
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0995 502-11274 Steel Piling (HP 12x74) 631. 000 0. 000
LF 631. 000 43, 621. 03
69. 13000 631. 000 43, 621. 03
1000 503-00048 *Drilled Caisson (48 Inch) 250. 000 243. 000
LF 0. 000 0. 00
388. 32000 243. 000 94, 361. 76
1005 506-00218  Riprap (18 Inch) 2, 326. 000 0. 000
CY 0. 000 0. 00
58. 88000 0. 000 0. 00
1010 515-00120 *Wat er proof i ng (Menbr ane) 1,512. 000 0. 000
SY 0. 000 0. 00
16. 83000 0. 000 0. 00
1015 518-01004 Bri dge Expansion Device (0-4 Inch) 152. 000 0. 000
LF 0. 000 0. 00
214. 76000 0. 000 0. 00
1020 601- 03040 *Concrete Class D (Bridge) 850. 000 0. 000
cY 153. 800 87,952. 07
571. 86000 153. 800 87,952. 07
1025 602- 00000 *Rei nforcing Steel 25, 185. 000 0. 000
LB 18, 700. 000 16, 456. 00
0. 88000 18, 700. 000 16, 456. 00
1030 602- 00020 *Rei nforcing Steel (Epoxy Coated) 143, 665. 000 0. 000
LB 8, 226. 000 7,814.70
0. 95000 8, 226. 000 7,814.70
1035 603-50015 15 Inch Plastic Pipe 68. 000 0. 000
LF 0. 000 0. 00

62. 00000 0. 000 0. 00
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PCN: 20344-BI D ESTI MATE RUN 09/ 07/ 2017
PRQIECT: STA0503- 085 ESTI MATE NO 0003 14: 15: 36
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 K-18-DA
1040 606-11000 *Bridge Rail Type 10 467. 000 0. 000
LF 0. 000 0. 00
186. 16000 0. 000 0. 00
1045 613- 00200 *2 Inch Electrical Conduit 482. 000 0. 000
LF 0. 000 0. 00
13. 79000 0. 000 0. 00
1050 618-00142 Prestressed Concrete | (BT42) 1, 270. 000 0. 000
LF 0. 000 0. 00
215. 81000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 1,604,851.83$% 198,895.20% 312, 167. 96
CAT NO0301 K-18-BL
1055 509- 08201 Retrofit/Repair Type | 22.000 0. 000
EACH 0. 000 0. 00
674. 41000 0. 000 0. 00
1060 509- 08202 Retrofit/Repair Type Il 20. 000 0. 000
EACH 0. 000 0. 00
2, 280. 00000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 60, 437.02 $ 0.00 % 0. 00
CAT NO0302 K-18-CZ Box Cul vert
1065 202- 00495 *Removal of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
15, 072. 01000 0. 000 0. 00
1070 203- 00400 Rock Excavation 748. 000 0. 000
CY 0. 000 0. 00
23.17000 0. 000 0. 00
1075 206- 00000 Structure Excavation 909. 000 0. 000
CcY 455. 000 5, 915. 00
13. 00000 455. 000 5, 915. 00
1080 206-00100 Structure Backfill (dass 1) 1, 326. 000 0. 000
CcY 0. 000 0. 00
35. 55000 0. 000 0. 00
1085 208-00400  Water Control 0. 500 0. 000
LS 0. 000 0. 00
33, 500. 00000 0. 000 0. 00
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PRQIECT: STA0503- 085 ESTI MATE NO 0003 14:15: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 K-18-CZ Box Cul vert
1090 211-03005 Dewat eri ng 0. 500 0. 000
LS 0. 000 0. 00
13, 700. 00000 0. 000 0. 00
1095 601- 03030 Concrete dass D (Box Culvert) 608. 000 0. 000
CY 0. 000 0. 00
507. 52000 0. 000 0. 00
1100 602-00000 *Rei nforcing Steel 95, 345. 000 0. 000
LB 0. 000 0. 00
0. 88000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 507, 435.23 $ 5,915.00 % 5,915. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1105 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
34, 593. 64000 1. 000 34,593. 64
1110 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 360. 00000 1. 000 19, 360. 00
1115 620- 00020 Sanitary Facility 2. 000 1. 000
EACH 0. 000 0. 00
2,620. 74000 1. 000 2,620.74
CAT 0400 CURRENT AMI $ 59,195.12 % 0.00% 56, 574. 38
PRQIECT TOTAL CURRENT AMI $ 11, 144, 060. 66 $ 498, 400. 98 $ 888, 610. 78



